
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:56 PM
Run date

Time

Reviewer: Ghafghazi, Ben 12-Jun-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 022 Date: 31-Mar-200 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 839

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

State Holiday.
I had to come to the job to meet with Greg Allen to inspect joints in the intermediate diaphrams.
Met with Chuck in the field to inspect Retaining Wall construction.
Maged called to say Design had changed the top elevation of the temporary bent cap again. First time we
caught a bust in the plans of 6" and when we informed the designer he provided us with new elevation (on
3/22) of 6.843. Then today, they changed it to 6.913. MCM already set their pour strip and is ready for the
pour tomorrow.
MCM poured the 2nd column at footing E22R.
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